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cable erection

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Installation of split collars
- Painting of suspender ropes
- Installation of butyl rubber / caulking on cable bands (CBs)

Today I was inspecting Rogelio Ruiz’s crew on Cable wrapping on the South main-span & Gary Anderson’s
crew on installation of split collars & other suspender bracket hardware at PPs 10* & 110. See the diaries
of L. Woo, A, Schmitt, M. Bruce, V. Altimarano, & S. Soheilifard for additional details of Cable field work.

- I arrived at the pier 7 office at 07:00.
- From 07:00 until 08:00, I searched PMIV for RFIs related to Phase-4 load transfer. I downloaded &
reviewed RFI-2268R00, RFI-2605R00, & RFI-2605R01.
- From 08:00 until 08:30, I attended the weekly safety meeting at the pier-7 office. The topic was office
safety.
- At 08:45, I arrived on the bridge. See below for

Cable wrapping at Cable bay 104S to 102S:
Rogelio’s crew did the following work:
- The first 150mm of S-wire was wrapped just uphill of the CB at PP 104S.
- Cadwelds were placed atop the Cable to secure the S-wire in place. - I later noticed that they placed
only 2 Cadwelds at the start of wrapping instead of the required 4. I reminded Rogelio to put 4 Cadwelds
on his next start of wrapping. 2 additional Cadwelds will be added near the CB later.
- The 150mm section of S-wire was moved downhill to lap under the CB caulking groove.
- Near PP 103.4S, wrapping was stopped when the bobbins ran low on S-wire.
- Cadwelds were placed atop the Cable to secure the S-wire in place.
- The “push” wrapping machine was removed from the Cable, & the “pull” wrapping machine was installed
on the Cable. Also, full bobbins were installed on the wrapping machine.
- The S-wire butt splice near was done near PP 103.4S. - Note: Cadwelds were not placed above these
spliced wires today. They will be added later.
- Approximately 7m of wrapping was completed today, & they stopped near PP 102.5 at the end of the
shift.

Cable wrapping at Cable bay 106S to 104S:
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- Zinc paste was applied between PP 106S & PP 105.5. No wrapping was done today.

Suspender bracket work at PP 110S:
- Gary’s crew finished installing the last of the split collars.
- The suspender anchor rods were tensioned to 16,400 psi using the bolt-tight tensioners.
- The set screws with loctite-243 applied to the threads were installed into the sockets.
- The 50mm plug bolts with loctite-2047 applied to the threads were installed into the end of the anchor
rods.

Other work:
- Gary’s crew installed the last of the access platforms attached to the OBG under the Cable (to be used to
access cable wrapping) on the eastbound bridge.
- Gary’s crew installed the 50mm plug bolts with loctite-2047 applied to the threads into the end of the
anchor rods at PPs 108S, 110N, & 108N (along with 110S noted above).

- At 17:00, I left the bridge.
- From 17:15 until 17:45, I spoke with Warren Collins about some of the details of the upcoming phase-4
load transfer work.
- From 17:45 until 18:15, I wrote my diary for the day, checked email, & updated my vehicle mileage log.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE MOLINASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP RYAN CONNERIronworker 8.00 2.00 0.00 10.00

APP BISMARCK HERNANDEZIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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